

# 2025 CoC Point-In-Time Count (PITC) Committee Work Plan

The 2025 CoC PITC Work Plan was approved at the 2/20/2025 CoC PITC meeting.

Month	Activities
January 2025	No meeting
February 2025	<ul style="list-style-type: none"> <li>• Welcome &amp; Introductions: New Chairs &amp; SSF PIT Team</li> <li>• Review PITC &amp; member responsibilities</li> <li>• Discuss PIT Count Planning Coverage</li> <li>• Discuss PIT Count Planning Work Groups</li> <li>• Discuss Potential PIT Count Dates</li> <li>• 2024 CoC Committee Overview Presentation – PITC Slides</li> <li>• Approve 2025 Work Plan</li> </ul>
March 2025	No meeting
April 2025	<ul style="list-style-type: none"> <li>• PITC Membership: Revisit Target Recruitment (as needed)</li> <li>• Review 2024 PIT Count Local Survey Questions</li> </ul>
May 2025	No meeting
June 2025	<ul style="list-style-type: none"> <li>• Discuss &amp; Approve PIT Methodology</li> <li>• Volunteer Roles, Recruitment, &amp; Training Strategy</li> <li>• Discuss 2026 PIT Count Local Survey Questions</li> </ul>
July 2025	<ul style="list-style-type: none"> <li>• Volunteer Roles, Recruitment, &amp; Training Update</li> <li>• Approve 2026 PIT Count Local Survey Questions</li> <li>• Known Location Mapping Outreach Process</li> </ul>
August 2025	<ul style="list-style-type: none"> <li>• Discuss Survey Participant Incentives</li> <li>• Update on 2026 PIT Count Local Survey Question Translation</li> <li>• Discuss 2026 PIT Count Report Design &amp; Community Briefing Approach</li> </ul>
September 2025	<ul style="list-style-type: none"> <li>• Update on Survey Participant Incentives</li> <li>• Update on 2026 PIT Report Design &amp; Briefing Approach</li> </ul>

October 2025	<ul style="list-style-type: none"> <li>● Review 2024 and 2025 HUD PIT &amp; HIC Data Collection Notices</li> <li>● Known Location Mapping Progress</li> <li>● Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
November 2025	<ul style="list-style-type: none"> <li>● Review 2025 HUD PIT &amp; HIC Collection Notice</li> <li>● Known Location Mapping Progress</li> <li>● Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
December 2025	<ul style="list-style-type: none"> <li>● Review 2025 HUD PIT &amp; HIC Collection Notice</li> <li>● Finalize Known Location Mapping Progress</li> <li>● Update on Volunteer Recruitment &amp; Training Progress</li> </ul>
January 2026	<ul style="list-style-type: none"> <li>● Final 2026 PIT Update</li> <li>● Review 2026 PIT Logistics</li> <li>● Final update on Know Location Mapping</li> </ul>
February 2026	<ul style="list-style-type: none"> <li>● 2026 PIT Count Debrief</li> </ul>